

Summary from the MOBIUS cluster meeting Aug. 23, 1999.

1. Talked about webpac design and maintenance - see notes below
2. Testpac will be using Lincoln's database, we will need telnet sessions to evaluate the testpac
3. InnReach is recommended to go live at Spring Break. Requires further training for circ staff.
4. Introduced review files - Robin and Mark will provide guidelines for naming
5. Got through circ worksheets (thank goodness)
6. Started SA worksheets
7. Talked about data needed from campus system in order for MOBIUS to load patron files
8. Mark demonstrated scanners for those who were interested

Things we need to resolve from previous meetings:

1. I don't think we ever came up with the words to describe the status that means "only available to students at our institution" ??
2. We didn't get a "volunteer" to serve on the MOBIUS Advisory Group for Access Services. Please let me know if you will serve.

Items we need to think about now:

1. Webpac:  
Do we want a webpac with one unified look, or individual designs for each scoped catalog? Please look at other webpacs at <http://www.iii.com> and at Colorado's <http://prospector.coalliance.org>  
We will learn about some webpac options at Testpac training, and the MOBIUS office will want to know our decisions in October. For the time being, the MOBIUS office can serve as webmaster for the Arthur group.
2. We will need standards to enter course reserves - to be discussed by cataloging group before training?
3. Mark needs names, e-mail addresses, and titles of those attending the September training by the end of the week.
4. Robin needs remaining items from worksheet C-10 by end of the week. (Items 17-20)

A Director's Committee meeting is scheduled for Friday, Aug 27 to discuss topics we referred to them earlier.

No other group meetings have been scheduled before the first training. If you think we need one, let me know. I will be out of town Sept 1-6, but you can meet without me.

I am still working on the list of contacts. I am also starting to draft the checklist report to present at the MOBIUS Council on Sept 10. I will post it to the list for further suggestions or clarifications. Thanks for your help.